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Department of Energy o
Richland Operations Office

- P.O.Box 550 .
- Richland, Washington 99352

05-AMCP-0154 FEB 8 ZUDS

Mr, Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office

U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5 |
Richland, Washington 99352

- Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program '
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99352

| ‘Addressees:
COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERTM MILESTONE M92-01, CESIUM AND
STRONTIUM CAPSULES (CS/SR)

. The purpose of this letter is to inform you of the completion of Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) interim mﬂestone M92-01. This milestone
has a completion due date of December 31, 2009. :

Details of the milestone completion requjrements are addressed in the attachment.

If you have any questions, please contact me, or your staff may contact Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971. '

Sincerely, -

s

Keith A. Klein
AMCP:RDH - - Manager

Attachment’

: cc: See page 2
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S. Harris, CTUIR
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R. Jim, YN

T. Martin, HAB
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K. Niles, ODOE
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J. A. Winterhalder, FHI
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Attachment

M92-01 SUMMARY OF COMPLETION ACTIVITIES

Facility modifications necessary to support the continued safe storage of capsules at Waste
Encapsulation and Storage Facility (WESF) have been compIeted

Upgrades were completed which allow WESF to operate independently from B Plant,
including modifications to the WESF low-level waste collection system, solid waste
handling system, liquid effluent monitoring system, and deionized water system. .

Completed September 30, 1998 _ ‘ .
Documentation — letter BWHC 9858302 (performance agreement completion letter)

Enhanced emergency planm'ng.and procédme upgrades were performed.

Completed Sepfember 30,1996 ,
Documentation - letter 9654497 (milestone completion letter)

A new pool cell closed loop cooling system was installed.

Completed March 7, 1597 :
Bocumentation — letter 16000- 97—MK1—L001 (system declaration of readiness)

Emergency water addition capability was added.
Completed March 7, 1997 (installed with closed loop cooling project)

An emergency pool cell jon exchange system was installed.

Completed March 20, 1998
Documentation — letter FDH—9852369 Rl {(performance agreement completion letter) .

Improvements to the pool cell level monitoring and radxatmn detectlon systems were
evaluated but determined to be not required. :

Completed September 30,2003
lmprovements were determined not to be required with the 1mplementat10n of the DSA.
Analysis did not require safety class level monitoring or radiation detection systems.

~ The WESF SAR has been replaced by a Documented Safety Analysis.

Completed September 30, 2003

Documentation — WMP03-LW-MA- EG-3’>3 Validation of Readiness for Implementation
of WESF Safety Basis
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